

WP 7 – COLLABORATION WITH OTHER TRAINING NETWORKS

Work Package number	7		Start date or starting event:							Month 1	
Work Package Title	Collaboration with with SNE-TP, ENEF and HLG E&T WGs										
Activity Type	Coordination Activity										
Participant identification	1	2	3	4	5	6	7	8	9	10	
Person-months :	0,5		0,5			0,5	0,5	0,5			
Participant identification	11	12	13	14	15	16	17	18	19		
Person-months :	0,5			0,5					1		
ENEN Member identification											
Person-months :											

Objectives

- The objective of the 7th work package (WP7) will be cross-cutting, whereby the activities undertaken within work packages 1-5 will be coordinated with the education and training working groups (E&T WGs) of the other EU platforms addressing nuclear fission-energy related activities, specifically the Strategic Nuclear Energy-Technology Platform (SNE-TP), the European Nuclear Energy Platform (ENEF) and the Higher Level Group (HLG)

Description of work

- Description of ENEN-III WP7 activities (power point presentation) to SNE-TP, ENEF and HLG E&T WGs. Complete activities by month 4.
- Mapping of E&T activities across ENEN-III, SNE-TP, ENEF and HLG. Initial draft mapping by month 6. Table draft at SNE-TP, ENEF and HLG WGs on E&T for Issue 1 of E&T mapping by month 8. Document will be live and reissued at month 16, month 24 and month 32.
- WG summary reports (short – no more than 2 pages) within one month of each working group. Summary reports to be prepared by ENEN-III representative on each WG.
- Arrange E&T workshop towards end of 2010. Deliverable will be workshop programme and papers will be published as proceedings on CD.

Deliverables

- D.7.1 Presentation of ENEN-III WP7 activities to SNE-TP, ENEF and HLG E&T WGs.
- D.7.2 Map of E&T activities across ENEN-III, SNE-TP, ENEF and HLG. Initial draft mapping by month 6. Table draft at SNE-TP, ENEF and HLG WGs on E&T for Issue 1 of E&T mapping by month 8. Updated map document at month 16, month 24 and month 32.
- D.7.3 WG summary reports (short – no more than 2 pages) within one month of each working group. Summary reports to be prepared by ENEN-III representative on each WG.
- D.7.4 Arrange E&T workshop towards end of 2010. Deliverable will be workshop programme and papers will be published as proceedings on CD.

Milestones and expected result

- D.7.1 Dissemination of Map of E&T activities across ENEN-III, SNETP, ENEF and HLG WGs
- D.7.2 ENEN-III Workshop in cooperation with SNETP, ENEF and HLG E&T WGs in 2010.